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Client: Needham DPW Dates: 
 

09/09/2017 to 09/15/2017 
Contract: Downtown Improvements    
Contractor: MDR Construction Co., Inc. Inspector on site: 

PP.C 
 PC  

    
 
WORK COMPLETED THIS WEEK  

 

 Work took place during the day and night this week  

 The permanent final overlay pavement was installed for the entire project 

 The granite seat planter installation on the northeast corner of Great Plain Ave. and 
Highland Ave. was completed with the wood seat being installed this week  

 The concrete sidewalk was installed on the west side of Dedham Ave. down to Lincoln St. 
(added to project) and all the remaining concrete sidewalk panels were installed 

 Contractor began caulking around the tree grates where required  

 Continued to monitor traffic signal sequencing 
 

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Work is scheduled to be performed during the day and night next week 

 Install drain manhole inverts (not begun last week) 

 Install street striping and markings 

 Complete miscellaneous work and punch list items 
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New paving looking northwest in Great Plain Ave. toward Chapel St. 

 

 

 
New paving looking northeast in Great Plain Ave. toward Highland Ave. 

 

 

 

PHOTOS  
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New concrete sidewalk in the west side of Dedham Ave. looking toward Lincoln St. 

 

 

 
 

New granite planter with wood seat on the northeast corner of  

Great Plain Ave. and Highland Ave. 
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Caulking around tree grate 


